
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8829           

0005 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 09.20.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 09.28.2015

10.14.2015

06.06.2016

Date Let:

CHAMBERS WEST

09.03.2015

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.17.2016

Date Project Completion:

Counties

HOLT

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80829  000 STP-95-4(105) 095 0.01 11.32 GRAD CULV SEED BIT

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8829           

0005 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 09.20.2016

$2,706,943.03

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,532,788.81 $2,443,333.26 $89,455.55
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,532,788.81 $2,443,333.26 $89,455.55
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,532,788.81 $2,443,333.26 $89,455.55

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,532,788.81 $2,443,333.26 $89,455.55

$.00 $.00 $.00

94%

% Time Comp

% Dollar Comp

47%

$2,704,943.03

09.15.2016 09.15.2016

09.16.2016

Colfack, Gene

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

09.19.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.19.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      7,102.00 1.000 7,102.00

1.000 7,102.00

0.311 2,208.72

-0.189 -1,342.28

0001

LS  MOBILIZATION
0001 

1009.00      3,554.00 1.000 3,554.00

1.000 3,554.00

1.000 3,554.00

1.000 3,554.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1102.00      15.10 354.000 5,345.40

354.000 5,345.40

70.822 1,069.41

0.000 0.00

0003

SY  REMOVE ASPHALT SURFACE
0003 

L006.00      475.00 11.000 5,225.00

11.000 5,225.00

0.000 0.00

0.000 0.00

0004

ACRECOVER CROP SEEDING
0004 

L019.13      1.75 258.000 451.50

258.000 451.50

628.985 1,100.72

628.985 1,100.72

0005

SY  EROSION CONTROL, CLASS 1D
0005 

L022.11      3.95 101.000 398.95

101.000 398.95

273.000 1,078.35

273.000 1,078.35

0006

LF  FABRIC SILT FENCE-LOW POROSITY
0006 

Contracted 22,076.85

Current 22,076.85

In place 9,011.20

This Estimate 4,390.79

GROUP 1 GRADING

GROUP 4 CULVERT

0030.40      12,000.00 1.000 12,000.00

1.000 12,000.00

0.491 5,892.00

0.000 0.00

0007

LS  MOBILIZATION
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0008

EACHPREPARATION OF STRUCTURE

AT STA. 138+30.00 RT

0008 

4050.01      50.00 37.000 1,850.00

37.000 1,850.00

37.000 1,850.00

0.000 0.00

0009

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0009 

4051.01      38.00 70.000 2,660.00

70.000 2,660.00

70.000 2,660.00

0.000 0.00

0010

CY  EXCAVATION FOR BOX CULVERTS
0010 

4101.06      827.00 38.050 31,467.35

38.050 31,467.35

38.050 31,467.35

0.000 0.00

0011

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0011 

4151.00      1.45 2,540.000 3,683.00

2,540.000 3,683.00

2,540.000 3,683.00

0.000 0.00

0012

LB  REINFORCING STEEL FOR BOX CULVERT
0012 

4310.24      400.00 2.000 800.00

2.000 800.00

2.000 800.00

0.000 0.00

0013

EACH24" FLARED-END SECTION
0013 

8010.03      80.00 13.870 1,109.60

13.870 1,109.60

40.200 3,216.00

0.000 0.00

0014

CY  CRUSHED ROCK FOR BASE COURSE
0014 

P500.24      42.00 58.000 2,436.00

58.000 2,436.00

61.584 2,586.53

0.000 0.00

0015

LF  24" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0015 

Contracted 59,005.95

Current 59,005.95

In place 55,154.88

This Estimate 0.00

GROUP 4 CULVERT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

L001.02      725.00 11.000 7,975.00

11.000 7,975.00

0.000 0.00

0.000 0.00

0017

ACRESEEDING, TYPE B
0017 

L032.75      125.00 25.000 3,125.00

25.000 3,125.00

0.000 0.00

0.000 0.00

0018

TON MULCH
0018 

Contracted 13,100.00

Current 13,100.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 9 BITUMINOUS

0002.55      8.00 1,196.000 9,568.00

1,196.000 9,568.00

1,237.090 9,896.72

0.000 0.00

0019

STA OVERLAY BROKEN LINES
0019 

0002.60      8.50 2,392.000 20,332.00

2,392.000 20,332.00

2,337.210 19,866.29

0.000 0.00

0020

STA OVERLAY SOLID LINES
0020 

0002.76      0.11 139,000.000 15,290.00

139,000.000 15,290.00

0.000 0.00

0.000 0.00

0021

LF  PERMANENT PAVEMENT MARKING, PAINT
0021 

0030.90      80,550.00 1.000 80,550.00

1.000 80,550.00

1.000 80,550.00

0.000 0.00

0022

LS  MOBILIZATION
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.00      25.00 195.000 4,875.00

195.000 4,875.00

9.274 231.85

0.000 0.00

0023

CY  GRAVEL SURFACE COURSE
0023 

2010.00      55.00 10.000 550.00

10.000 550.00

0.000 0.00

0.000 0.00

0024

CY  CRUSHED ROCK SURFACE COURSE
0024 

2021.00      75.00 9.000 675.00

9.000 675.00

0.000 0.00

0.000 0.00

0025

EACHMAILBOX POST
0025 

8022.15      1.30 200.000 260.00

200.000 260.00

336.900 437.97

0.000 0.00

0026

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0039 

8022.20      1.30 36,060.000 46,878.00

36,060.000 46,878.00

36,209.770 47,072.70

0.000 0.00

0027

EACHHYDRATED LIME/WARM MIX ASPHALT
0026 

9002.10      31.72 200.000 6,344.00

200.000 6,344.00

336.900 10,686.46

0.000 0.00

0028

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0040 

9005.75      31.72 35,060.000 1,112,103.20

35,060.000 1,112,103.20

35,978.570 1,141,240.24

0.000 0.00

0029

TON ASPHALTIC CONCRETE, TYPE SPR
0027 

9009.00      4.50 5,589.000 25,150.50

5,589.000 25,150.50

5,132.485 23,096.18

0.000 0.00

0030

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0028 

9010.50      65.00 1,000.000 65,000.00

1,000.000 65,000.00

231.200 15,028.00

0.000 0.00

0031

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9020.95      581.03 6.800 3,951.00

6.800 3,951.00

9.930 5,769.63

0.000 0.00

0032

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0041 

9021.13      581.03 1,226.040 712,366.02

1,226.040 712,366.02

1,037.104 602,588.53

0.000 0.00

0033

TON PERFORMANCE GRADED BINDER (64-34)
0030 

9034.00      4.50 727.000 3,271.50

727.000 3,271.50

511.291 2,300.81

0.000 0.00

0034

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0031 

9053.00      2.15 38,770.000 83,355.50

38,770.000 83,355.50

40,700.000 87,505.00

0.000 0.00

0035

GAL TACK COAT
0032 

9111.00      29.41 300.000 8,823.00

300.000 8,823.00

0.000 0.00

0.000 0.00

0036

MGALWATER
0033 

9170.00      68.84 1,196.740 82,383.58

1,196.740 82,383.58

1,195.600 82,305.10

1,195.600 82,305.10

0037

STA EARTH SHOULDER CONSTRUCTION
0034 

9179.23      167.07 598.370 99,969.68

598.370 99,969.68

1,127.700 188,404.84

0.000 0.00

0038

STA COLD MILLING, CLASS 3
0035 

9179.35      5.00 4,862.000 24,310.00

4,862.000 24,310.00

109.663 548.32

0.000 0.00

0039

SY  COLD MILLING, CLASS 5
0036 

9300.37      1.00 340.000 340.00

340.000 340.00

1,036.740 1,036.74

0.000 0.00

0040

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 61,302.000 61,302.00

61,302.000 61,302.00

99,100.190 99,100.19

0.000 0.00

0041

EACHRAP INCENTIVE PAYMENT
0037 

9300.52      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0042

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0038 

0020.00      2.00 0.000 0.00

1,000.000 2,000.00

1,096.330 2,192.66

1,096.330 2,192.66

4000

HOURTRAINING

Contractor Specific OJT

4000 

Contracted 2,472,147.98

Current 2,474,147.98

In place 2,424,358.23

This Estimate 84,497.76

GROUP 9 BITUMINOUS

GROUP 10 GENERAL

0001.08      0.50 12,500.000 6,250.00

12,500.000 6,250.00

16.000 8.00

0.000 0.00

0043

BDAYBARRICADE, TYPE II
0043 

0001.10      3.00 585.000 1,755.00

585.000 1,755.00

422.000 1,266.00

56.000 168.00

0044

BDAYBARRICADE, TYPE III
0044 

0001.75      2.50 980.000 2,450.00

980.000 2,450.00

175.000 437.50

0.000 0.00

0045

EACHTEMPORARY SIGN DAY
0045 

0001.90      0.75 14,543.000 10,907.25

14,543.000 10,907.25

2,654.000 1,990.50

532.000 399.00

0046

EACHSIGN DAY
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      375.00 140.000 52,500.00

140.000 52,500.00

60.500 22,687.50

0.000 0.00

0047

DAY FLAGGING
0047 

0003.20      450.00 60.000 27,000.00

60.000 27,000.00

17.500 7,875.00

0.000 0.00

0048

DAY FURNISHING AND OPERATING PILOT VEHICLE
0048 

0030.00      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0049

LS  MOBILIZATION
0049 

9110.01      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0050

HOURRENTAL OF LOADER, FULLY OPERATED
0050 

9110.02      90.00 50.000 4,500.00

50.000 4,500.00

0.000 0.00

0.000 0.00

0051

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0051 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0052

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0052 

9110.07      125.00 50.000 6,250.00

50.000 6,250.00

0.000 0.00

0.000 0.00

0053

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0053 

9110.27      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0054

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0054 

L022.75      3.50 500.000 1,750.00

500.000 1,750.00

0.000 0.00

0.000 0.00

0055

LF  TEMPORARY SILT CHECK
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      3.70 1,000.000 3,700.00

1,000.000 3,700.00

0.000 0.00

0.000 0.00

0056

LF  TEMPORARY SILT FENCE
0056 

L032.70      600.00 8.000 4,800.00

8.000 4,800.00

0.000 0.00

0.000 0.00

0057

TON TEMPORARY MULCH
0057 

L860.24      100.00 5.000 500.00

5.000 500.00

0.000 0.00

0.000 0.00

0058

EACHSTORM EVENT RESTORATION - INCENTIVE
0058 

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0059

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0059 

Contracted 138,612.25

Current 138,612.25

In place 44,264.50

This Estimate 567.00

GROUP 10 GENERAL

Totals for contract Contracted 2,704,943.03

Current 2,706,943.03

In place 2,532,788.81

This Estimate 89,455.55




